
caGrid	
  Development	
  Monthly	
  Technical	
  
Status	
  Report	
  –	
  September	
  2011	
  
This	
  report	
  covers	
  the	
  progress	
  made	
  in	
  the	
  ongoing	
  development	
  of	
  caGrid	
  under	
  
Statement	
  of	
  Work	
  28XS097	
  during	
  the	
  month	
  of	
  September	
  2011	
  and	
  has	
  been	
  
prepared	
  following	
  the	
  requirements	
  of	
  section	
  4.1.3	
  of	
  that	
  S.O.W.	
  

Issues	
  Resolved	
  
The	
  following	
  issues	
  were	
  moved	
  into	
  the	
  “resolved”	
  status	
  in	
  the	
  caGrid	
  Jira	
  tracker	
  
during	
  the	
  period	
  of	
  September	
  1st	
  to	
  September	
  30th.	
  	
  Version	
  numbers	
  of	
  “caGrid	
  
1.5”	
  refer	
  to	
  the	
  next	
  release	
  of	
  caGrid	
  which	
  supports	
  SHA	
  2	
  certificates;	
  Version	
  
numbers	
  of	
  “caGrid	
  1.6”	
  refer	
  to	
  a	
  future	
  release.	
  

Issue 
Type 

Key Summary Resolution Affects Version/s 

Task CAGRID-­‐
789	
  

Remove the BDT Remover project Fixed caGrid 1.6 

Bug CAGRID-­‐
786	
  

Data Service auditors config file 
property is not created propery by 
Introduce UI 

Fixed caGrid 1.3, caGrid 
1.4, caGrid 1.5, 
caGrid 1.6 

New 
Feature 

CAGRID-­‐
766	
  

WS-Enumeration extension upgraders 
from 1.3 and 1.4 to 1.5 

Fixed caGrid 1.3, caGrid 
1.4, caGrid 1.5 

New 
Feature 

CAGRID-­‐
758	
  

caGrid metadata extension 1.4 to 1.5 
and 1.6 upgrader 

Fixed caGrid 1.5, caGrid 1.6 

New 
Feature 

CAGRID-­‐
753	
  

Upgraders for SDK 4.3 data services 
from 1.3 and 1.4 to 1.5 

Fixed caGrid 1.3, caGrid 
1.4, caGrid 1.5, 
caGrid 1.6 

Task CAGRID-­‐
749	
  

Upgrade Core Services with Introduce 
1.5 

Fixed   

Sub-Task CAGRID-­‐
730	
  

CAGRID-728 Technical Status Report 
for August 2011 

Fixed Sprint 2011_08_01-
2011_08_12, Sprint 
2011_08_15-
2011_08_26, Sprint 
2011_08_29-
2011_09_09 

Sub-Task CAGRID-­‐
725	
  

CAGRID-723 Technical Project Plan 
Update for August 2011 

Fixed Sprint 2011_08_01-
2011_08_12, Sprint 
2011_08_15-
2011_08_26, Sprint 
2011_08_29-
2011_09_09 

Task CAGRID-­‐
722	
  

Create LOE for 21 CFR Part 11 
artifacts 

Fixed caGrid 1.4 

Task CAGRID-­‐
651	
  

caGrid 4/4/2011 weekly task review 
document 

Fixed   

New 
Feature 

CAGRID-­‐
591	
  

caGrid_metadata extension 1.4 and 
1.5 and 1.6 upgrader needs to add the 
version resource property 

Fixed caGrid 1.5, caGrid 1.6 

Task CAGRID-­‐ Update caGrid timeline png and vsd Fixed caGrid 1.4 



500	
  

Task CAGRID-­‐
372	
  

caGrid build to support Ant 1.8 Fixed caGrid 1.6 

New	
  Issues	
  Identified	
  
The	
  following	
  issues	
  were	
  added	
  to	
  the	
  Jira	
  tracker	
  during	
  the	
  period	
  of	
  August	
  1st	
  
to	
  August	
  31st.	
  	
  Note	
  that	
  the	
  term	
  “issue”	
  is	
  somewhat	
  generic	
  in	
  Jira,	
  and	
  
encompasses	
  bugs,	
  new	
  features,	
  tasks,	
  etc.	
  
	
  

Issue 
Type 

Key Summary Status Affects Version/s 

New 
Feature 

CAGRID-­‐
794	
  

Upgraders for SDK 
4.2 data services 
from 1.5 and 1.4 to 
1.6 

Open caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid 
1.6 

New 
Feature 

CAGRID-­‐
793	
  

Upgraders for SDK 
4.3 data services 
from 1.5 and 1.4 to 
1.6 

Open caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid 
1.6 

New 
Feature 

CAGRID-­‐
792	
  

Upgraders for SDK 
4.0 data services 
from 1.5 and 1.4 to 
1.6 

Closed caGrid 1.4, caGrid 1.5, caGrid 1.6 

New 
Feature 

CAGRID-­‐
791	
  

Upgraders for SDK 
4.1 data services 
from 1.5 and 1.4 to 
1.6 

Closed caGrid 1.3, caGrid 1.4, caGrid 1.5 

New 
Feature 

CAGRID-­‐
790	
  

Data Service 
Upgrader for 1.4 and 
1.5 to 1.6 

In 
Progress 

caGrid 1.6 

Task CAGRID-­‐
789	
  

Remove the BDT 
Remover project 

Closed caGrid 1.6 

Bug CAGRID-­‐
788	
  

Website column of 
cat_entry table stores 
URL as serialized 
java.net.url 

Open   

Bug CAGRID-­‐
787	
  

Catalog editing 
issues in Portal 3.5 

Open   

Bug CAGRID-­‐
786	
  

Data Service auditors 
config file property is 
not created propery 
by Introduce UI 

Closed caGrid 1.3, caGrid 1.4, caGrid 1.5, caGrid 
1.6 

	
  

Releases	
  of	
  the	
  caGrid	
  Software	
  
No	
  releases	
  of	
  the	
  software	
  were	
  made	
  during	
  the	
  reporting	
  period.	
  	
  With	
  the	
  
reduced	
  funding	
  levels	
  for	
  development	
  activities	
  across	
  the	
  NCI	
  and	
  especially	
  
within	
  the	
  caBIG	
  program,	
  it	
  is	
  unlikely	
  that	
  a	
  release	
  will	
  be	
  made	
  of	
  the	
  caGrid	
  
software	
  in	
  the	
  near	
  future,	
  as	
  this	
  would	
  require	
  other	
  project	
  teams	
  to	
  upgrade	
  
their	
  products.	
  
	
  



Presentations,	
  Documentation	
  Updates,	
  Community	
  
Communication	
  
The	
  development	
  team	
  continues	
  to	
  interact	
  with	
  the	
  user	
  community	
  and	
  
Knowledge	
  Center,	
  which	
  facilitates	
  community	
  support	
  and	
  requirements	
  
gathering.	
  
	
  
As	
  expressed	
  in	
  the	
  August	
  update	
  of	
  this	
  document,	
  the	
  caGrid	
  1.5	
  development	
  
grid	
  with	
  SHA	
  2	
  certificates	
  has	
  been	
  created	
  and	
  a	
  community	
  announcement	
  
regarding	
  it	
  has	
  been	
  drafted.	
  	
  As	
  described	
  in	
  the	
  “Releases”	
  section,	
  the	
  dev	
  team	
  
believes	
  that	
  development	
  of	
  the	
  SHA	
  2	
  support	
  release	
  is	
  substantially	
  complete.	
  	
  
The	
  dev	
  team	
  is	
  awaiting	
  approval	
  of	
  CBIIT	
  to	
  go	
  ahead	
  with	
  the	
  formal	
  public	
  
announcement	
  of	
  the	
  development	
  and	
  testing	
  grid	
  installation.	
  

Outstanding	
  Issues	
  Being	
  Actively	
  Worked	
  
Numerous	
  issues	
  are	
  being	
  actively	
  worked	
  by	
  the	
  development	
  team,	
  as	
  identified	
  
in	
  the	
  section	
  “New	
  Issues	
  Identified”	
  with	
  the	
  status	
  “In	
  Progress”.	
  	
  Since	
  this	
  report	
  
is	
  a	
  snapshot	
  and	
  issues	
  being	
  worked	
  will	
  change	
  frequently,	
  interested	
  parties	
  are	
  
advised	
  to	
  monitor	
  the	
  caGrid	
  development	
  Jira	
  tracker	
  at	
  
https://tracker.nci.nih.gov/browse/CAGRID.	
  	
  Long	
  running	
  issues	
  being	
  worked	
  
include	
  the	
  following:	
  
	
  

• CAGRID-­‐540	
  
o The	
  overarching	
  SHA	
  2	
  implementation	
  task	
  

 See	
  the	
  above	
  information	
  regarding	
  the	
  development	
  grid.	
  
• CAGRID-­‐640	
  

o The	
  overarching	
  task	
  to	
  create	
  upgraders	
  for	
  services	
  from	
  previous	
  
versions	
  of	
  caGrid	
  to	
  the	
  current	
  version	
  

 Numerous	
  tasks	
  are	
  linked	
  to	
  this	
  one	
  so	
  that	
  all	
  upgraders	
  can	
  
be	
  identified	
  and	
  development	
  progress	
  tracked.	
  

Critical	
  Risks	
  or	
  External	
  Dependencies	
  
• The	
  caGrid	
  1.5	
  with	
  SHA	
  2	
  support	
  development	
  grid	
  has	
  been	
  deployed	
  at	
  

Ohio	
  State,	
  and	
  is	
  awaiting	
  approval	
  of	
  a	
  community	
  announcement.	
  
o The	
  SHA	
  2	
  support	
  upgrade	
  will	
  require	
  downstream	
  products	
  to	
  

upgrade	
  and	
  work	
  through	
  any	
  issues	
  encountered.	
  	
  The	
  sooner	
  they	
  
are	
  able	
  to	
  test	
  their	
  products	
  with	
  the	
  new	
  version	
  of	
  the	
  grid,	
  the	
  
cleaner	
  and	
  more	
  robust	
  the	
  final	
  release	
  will	
  be.	
  

• The	
  de-­‐scoped	
  and	
  scaled	
  down	
  development	
  of	
  caGrid	
  will	
  make	
  it	
  difficult	
  
to	
  deliver	
  new	
  features	
  that	
  customers	
  and	
  users	
  have	
  requested	
  in	
  a	
  timely	
  
manner.	
  

o This	
  delay	
  may	
  cause	
  them	
  to	
  abandon	
  the	
  grid	
  entirely,	
  or	
  find	
  
alternative	
  solutions	
  to	
  their	
  use	
  cases.	
  



o A	
  mechanism	
  for	
  quicker	
  support	
  and	
  feature	
  addition	
  releases	
  could	
  
be	
  researched	
  and	
  identified	
  with	
  the	
  understanding	
  that	
  the	
  only	
  
such	
  changes	
  made	
  under	
  this	
  model	
  wouldn’t	
  impact	
  the	
  deployment	
  
of	
  the	
  production	
  grid,	
  which	
  requires	
  significant	
  coordination	
  and	
  
advance	
  scheduling.	
  


